

**RESOLUTION NO. 1049**

**A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE  
BROWN AVENUE STREET CONSTRUCTION CONTRACT AND  
THE PAYMENT THEREOF**

**WHEREAS**, the City of Osawatomie entered into a contract with Killough Construction Inc. on May 3<sup>rd</sup>, 2022 for the reconstruction of Brown Avenue from 16<sup>th</sup> to 18<sup>th</sup> Street; and

**WHEREAS**, the original cost of that contract was \$730,396.35; and

**WHEREAS**, during construction of the storm sewer portion of the project it was determined that the storm sewer at 18<sup>th</sup> and Brown needed to be extended further than initially designed to avoid impacting an adjacent property; and

**WHEREAS**, the cost of extending that storm sewer is \$17,520.

**NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF OSAWATOMIE, KANSAS:**

**SECTION ONE:** The city council authorizes the change order to the construction contract as well as the payment of the cost to extend the storm sewer for an additional 140 linear feet.

**PASSED AND APPROVED** by the Governing Body of the City of Osawatomie, Kansas this 8<sup>th</sup> day of September 2022, a majority being in favor thereof.

**APPROVED AND SIGNED** by the Mayor.

\_\_\_\_\_  
Nick Hampson, Mayor

(SEAL)

ATTEST:

\_\_\_\_\_  
Tammy Seamands, City Clerk