

RESOLUTION NO. 1056

**A RESOLUTION AUTHORIZING A CHANGE ORDER TO THE
MEMORIAL HALL CONSTRUCTION CONTRACT**

WHEREAS, the City of Osawatomie entered into a contract with Wright Construction on August 12, 2022 for the repair and replacement of the roof, soffit and fascia, to also include the removal of the proscenium; and

WHEREAS, the original cost of that contract was \$118,400.00; and

WHEREAS, during demolition of the proscenium portion of the project it was determined that the proscenium was part of the original construction; and

WHEREAS, the cost of replacing the proscenium is \$31,300.00

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF OSAWATOMIE, KANSAS:

SECTION ONE: The city council authorizes the change order to include the reconstruction of the proscenium.

PASSED AND APPROVED by the Governing Body of the City of Osawatomie, Kansas this 13th day of October 2022, a majority being in favor thereof.

APPROVED AND SIGNED by the Mayor.

Nick Hampson, Mayor

(SEAL)

ATTEST:

Tammy Seamands, City Clerk