

**RESOLUTION NO. 1147**

**A RESOLUTION AUTHORIZING A CHANGE TO THE 2023 STREET PROJECT TO ADD GEOGRID AND ADDITIONAL AB3 FOR ROAD STABILIZATION ON MAIN STREET TERRACE**

**WHEREAS**, the City of Osawatomie, Kansas, entered into an agreement with Killough Construction, Inc. on September 6, 2022; and

**WHEREAS**, Killough Construction is currently constructing this project; and

**WHEREAS**, the course of demolishing the old street, inadequate base material was identified; and

**WHEREAS**, the upon consulting with a geotechnical engineer, it was determined that the best and most cost-effective solution was to remove portions of the subgrade that were inadequate, replace with AB3, install a layer of geogrid, and then continue with additional AB3 as initially designed.

**WHEREAS**, this solution will preserve the investment the city is making in this street for years to come.

**NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF OSAWATOMIE, KANSAS:**

**Section 1.** The Governing Body of the City of Osawatomie, Kansas, hereby approves Change Order #1, effective June 15, 2023, to install geogrid in the amount of: \$34,246.91 (Thirty-Four Thousand, Two Hundred, Forty-Six Dollars and Ninety-One Cents) from the current contract value of: \$1,734,521.07.

**Section 2.** The Governing Body further authorizes the disbursement of funds for this change order.

**Section 3.** No other terms or conditions of the contract, including changes to the schedule are included in this Change Order #1.

**PASSED AND ADOPTED** by the Governing Body of the City of Osawatomie, Kansas this 22<sup>nd</sup> day of June, 2023, a majority being in favor thereof.

**APPROVED AND SIGNED** by the Mayor.

(SEAL)

---

Nick Hampson, Mayor

---

Tammy Seamands, City Clerk