

RESOLUTION NO. 1168

A RESOLUTION AUTHORIZING A CHANGE TO THE 2023 BROWN AVENUE PROJECT TO MODIFY ORIGINAL STORMWATER DESIGN ACROSS MAIN STREET AT 10TH AND 8TH

WHEREAS, the City of Osawatomie, Kansas, entered into an agreement with Killough Construction, Inc. on May 10, 2023; and

WHEREAS, Killough Construction is currently constructing this project; and

WHEREAS, previously we have discussed the needs to improve the storm water system at 10th Street and 8th Street across Main Street; and

WHEREAS, upon exposing the existing system it was determined that the best and most cost-effective solution was to replace the undersized storm water conveyance system; and

WHEREAS, this solution is expected to adequately addresses future storm water needs for Brown Avenue as much of the storm water from Brown Ave. naturally flows towards Main Street.

NOW, THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF OSAWATOMIE, KANSAS:

SECTION ONE. The Governing Body of the City of Osawatomie, Kansas, hereby approves Change Order #1, effective September 14, 2023, in the amount of Forty-Seven Thousand, Eighty-Six Dollars and Seventy-Four Cents (\$47,086.74) and authorizes the disbursement of funds for this change order.

SECTION TWO. This change brings the total contract value for the reconstruction of Brown Avenue from 7th to 12th from \$2,777,364.27 to \$2,824,451.01.

SECTION THREE. No other terms or conditions of the contract, including changes to the schedule are included in this Change Order #1.

PASSED AND ADOPTED by the Governing Body of the City of Osawatomie, Kansas this 14th day of September, 2023, a majority being in favor thereof.

APPROVED AND SIGNED by the Mayor.

(SEAL)

Nick Hampson, Mayor

Tammy Seamands, City Clerk