

**Color Legend:**

**Street**

**Total Replacement**

**Surface**

**Mill & Overlay**

**Blocks**

**Rating**

(1- best, 5 worst)

**Sealcoat**

**Projected Date**

Hickory Ct		Asphalt	1	3	2021
Hickory Ln.		Asphalt	2	3	2021
Derrick Jensen Drive		Asphalt	2	3	2021
7th- Main to Pacific	to Pacific	Asphalt	2	3	2021
12th- Pacific to South St		Chip & Seal	3	3	2021
16th -Parker to Main		Chip & Seal	1	3	2021
Rohrer Heights		Chip & Seal	2	3	2021
Shady Lane		Chip & Seal	2	3	2021
Brown- 6th to 7th		Asphalt over Brick	1	3	2021
7th - Parker to Main		Asphalt	1	2	2021
11th - N to Main		Asphalt	3	2	2021
12th- Main to Pacific		Asphalt	4	2	2021
17th - Brown to S		Asphalt	1	1	2021
Appenfeller Dr.		Asphalt	2	1	2021
Brown- 7th to 12th		Chip & Seal	5	5	2022
Brown- 16th-18th		Chip & Seal	2	5	2022
Main St Terr		Concrete	2	5	2022
8th - Main to Pacific		Brick	2	5	2022
9th - Main to Pacific		Brick	2	5	2022
18th - Main to Brown		Chip & Seal	2	5	2022
Pacific- 1st to 6th		Brick	5	4	2022
Chestnut- 8th to 12th		Chip & Seal	4	4	2022
Retan - Mill to Main		Chip & Seal	2	4	2022
341 <sup>st</sup> & 341 <sup>st</sup> Terr.		Chip & Seal	6	4	2022
High Dr.		Chip & Seal	1	4	2022
Parkview E & W		Chip & Seal	2	4	2022
Osawatomie Rd -341st to 335th		Brick	10	4	2022
Oneal - Mill to N		Chip& Seal	2	4	2022
6th - Lincoln to Kelley		Concrete and Asphalt Overlay	10	4	2022
6th - N to Lincoln		Asphalt	2	3	2022

10th - Walnut to Chestnut	Chip & Seal	2	3	2022
Brown Circle Drive	Chip & seal	2	3	2022
W Lakeshore Dr.	Chip & Seal	12	2	2022
Main- Oneal to 1st	Asphalt	4	2	2022
2nd - Mill to Main	to Brown Chip & Seal	1	2	2022
4th- Main to Brown	Asphalt over Brick	1	2	2022
9th - Pacific to Walnut	Asphalt	1	2	2022
Slayman Ln	Asphalt	1	5	2023
Foster Ct.	Asphalt	1	5	2023
Parker- 8th - Park	Chip & Seal	2	5	2023
Matney Dr. & Happy Place	Chip & Seal	4	4	2023
Parker -5th to 6th	Brick	1	4	2023
5th- Alley to Brown	Chip & Seal over Brick	0.5	4	2023
7th - Carr to Lincoln	Chip & Seal	1	4	2023
Chestnut- 4th to 6th	Chip & Seal	2	4	2023
Martin -4th to 5th	Concrete	1	3	2023
Brown- 1st to 7th	Asphalt over Brick	6	2	2023
Brown- 14th-16th	Asphalt	2	2	2023
Mill- 1st to 4th	Asphalt	3	2	2023
Pacific- 6th to 14th	Asphalt	8	2	2023
Industrial Dr.	Asphalt	2	2	2023
1st - Walnut to Main	Asphalt	4	2	2023
8th - N to Main	Asphalt	3	2	2023
9th - N to Main	Asphalt	3	2	2023
14th - Main to Pacific	Asphalt	2	2	2023
Walnut - 4th to 6th	Chip & Seal	2	5	2024
4th - Parker to Main	Brick	1	5	2024
4th - Brown to Pacific	Brick	1	5	2024
7th- Pacific to Walnut	Chip & Seal	1	5	2024
Pacific- Garden to 1st	Chip & Seal	3	4	2024
1st - Matney to Walnut	Chip & Seal	1	4	2024
1st - Main to N	Chip & Seal	3	4	2024
5th - Brown to Chestnut	Brick & Chip and Seal Overlay	3	4	2024
11th- Walnut to Chestnut	Chip & Seal	1	4	2024

15th - Main to Brown		Chip & Seal	2	4	2024
Brown- Oneal to 1st		Chip & Seal	4	3	2024
Pacific Ct.		Asphalt	2	3	2024
Carr - 1st to 8th		Chip & Seal	6	3	2024
Oak Dr.		Chip & Seal	1	3	2024
Leroy - Mill to Main		Chip & Seal	2	3	2024
3rd - Carr to Lincoln		Chip & Seal	1	3	2024
3rd - Main to Walnut		Brick	4	3	2024
3rd - Kelley to Walnut		Chip & Seal	5	3	2024
Park roads		Brick, Chip & Seal, Gravel	6	4	2025
Charles		Chip & Seal over Concrete	1	4	2025
9th - Walnut to South		Concrete	2	4	2025
15th - N to Main		Concrete	3	4	2025
Lockhart Lane		Concrete	2	4	2025
Kelly -3rd to W		Chip & Seal	4	3	2025
Parker - 1st to 5th		Chip & Seal	4	3	2025
5th - Chestnut to Kelly		Concrete	4	3	2025
Parker- 11th to City limits		Asphalt	8	2	2025
Main- 5th to 7th		Asphalt	2	3	2026
Main- 12th to 18th		Concrete & Asphalt Overlay	6	3	2026
Mill- Oneal to 1st		Concrete	4	3	2026
Walnut 1st- 4th		Brick and asphalt overlay	3	3	2026
Martin- 3rd to 4th		Chip & Seal	1	3	2026
Walnut - 7th to 12th		Asphalt	5	3	2026
Reed - 3rd to 5th	to 4th	Chip & Seal	1	3	2026
Reed - 4th-5th		Concrete	1	3	2026
Parker -7th to 8th		Concrete	1	3	2026
Lincoln - E to 9th		Chip & Seal	6	3	2026
4th - Pacific to Kelley		Concrete	5	3	2026
5th - Parker to alley		Brick	0.5	2	2026
5th - Alley to alley		Chip & Seal	1	2	2026
8th - Pacific to Chestnut		Chip & Seal	2	2	2026
2nd Brown - Main		Brick	1	3	2027
4th - Carr to Lincoln	to Parker	Chip & Seal	1	3	2027

4th - Lincoln to Parker		Concrete	1	3	2027
5th - Carr to alley	Parker	Chip & Seal	3	3	2027
14th - N to Main		Concrete	2	3	2027
15th Terr.		Concrete	1	3	2027
16th - Main to Brown		Chip & Seal over Concrete	2	3	2027
17th - Main to Brown		Concrete	2	3	2027
South - 8th to 10th		Gravel	2	5	Annually
Beaver Lake Rd.		Gravel	6	5	Annually
8th -Chestnut to South		Gravel	1	4	Annually
10th - Chestnut to South		Gravel	1	4	Annually
E. Lakeshore Dr.		Gravel	8	4	Annually
Walnut - E to 1st		Gravel	1	3	Annually
Mulberry		Gravel	1	3	Annually
Cedar		Gravel	1	3	
11th- Pacific to Walnut		Concrete	1	2	
Main- 1st to 5th		Concrete	4	1	
Main- 7t to 12th		Concrete	5	1	
10th - Main to Walnut		Concrete	3	1	
11th Main to Pacific		Concrete	2	1	
12th - Parker to Main		Concrete	1	1	

Width Length